SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:06 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 057 Const Calendar Day: 255 D.ate: 21-May-2019 Frid'ay 04_;;:%%2":;13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 14-Jun-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Partly overcast with high winds

Working Day [ ] If no, explain:

Diary: Dispute
Work description. —~
- Began to format the software on the Nikon DTM-851 total station and the new Topcon digital level
DL102C to "communicate" with the Trimble TSCe data collector.

- Continued to prepare for the upcoming concrete placement at the W2E construction joint.
04-0120F4 Bid Item: 038 E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB SPIEKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 038 E-W2C-FPC.038 =
- Continued to place channels used as formwork on the south sloped portion of the OBG lift 1E. The
ironworkers were placing styrofoam blockouts for the patching batch the tie rods. Also continued
connecting the bottom, side and sloped channel together to maintain the overall geometry of these forms
before placed against OBG 1E skin plates.
- Continued to cut cradle 1E runner beams to create access for the closure pour at W2E.
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